


• City issued an RFP for rehabilitation of City Hall, Public Safety Building, and 
Wheelock Building
oRFPs due Thursday, September 7

• Scoping meeting with FEMA began our 60-day clock for Public Assistance project 
identification
o 56 projects identified

 4 emergency protective measures, 8 culverts, 8 road repairs, 6 landslides and many others

• Paving contract for flood repair awarded by Council last week
oCliff Street paving currently ongoing, Pleasant Street up next



Berlin Street between N. Main Street and Smith Street –

CLOSED pending pavement repairs at the bridge

Pike Street between George Street and Howard Street CLOSED

due to landslide concerns

W Patterson Street between Ayers Street and Orange Street 

CLOSED to vehicle traffic, OPEN to limited and necessary

pedestrian traffic 

Merchant Street Between Warren Street and Maple Avenue/VT-

14 CLOSED 24 hours a day until September 15 for State-funded 

infrastructure improvement project

Cliff Street and Pleasant Street will have intermittent closures 

for paving and repairs this week

Maple Avenue/VT-14 near Hope Cemetery will have 

intermittent one-way traffic due to the State-funded infrastructure 

project



• State contractors and City volunteers 
picked up the last 16 remaining debris 
piles by Saturday, August 26.  

• Residential debris collection by the 
City and the State contractor has 
ended.  
oResidents are responsible for debris 

removal.  Rainbow Bridge Community 
Center has offered assistance to any 
residents in need of help with continuing 
debris removal. 

Bulky Waste Disposal Event

DATE: Saturday, September 16

TIME: 9AM – 3PM 

LOCATION: Auditorium Hill (BOR parking lot)

RESTRICTIONS: Residential waste only, must be a 

City of Barre resident (proof required)

 Mattresses/ box springs

 Couches/chairs

 Yard toys

 Bicycles

 Household appliances
NO yard waste

NO household hazardous waste



• Council acted on a contract to formally retain a geo-technical firm for 
assistance in understanding and remediating landslides.  
oPike Street (~4 weeks)

 Desktop analysis subsurface exploration, slope stability modeling, report

oBrooklyn Street, 54 West Patterson, West Patterson between Ayers and Orange Streets, 
bike path, Railroad Street/VT-62, Foster Street, Kinney Place/Public Works Garage 
(~2 weeks)
 Probably cause, potential continued movement, preliminary repair options



• ~363 structures containing 517 units sustained some level of damage

• ~17 homes Substantially Damaged, ~14 additional homes anticipated to also be determined to be 
Substantially Damaged

• As of this afternoon, 112 homes green tagged, 77 yellow tagged, 10 red tagged (landslides, structural 
issues).

• Priorities for the City:
o Finalizing assessment and notifications to homeowners about Substantial Damage determinations
o Narrowing number of impacted individuals 
o Projecting and prioritizing homes that can be rehabilitated quickly before winter

• City has provided FEMA with data and maps about potential parcels for the placement of trailers
o Standard: 3 acres, not in the floodplain, connected to water and sewer at the right-of-way
o 18 properties identified (only 2 City properties: Auditorium and bike patch section near dog-park)

• State has made some resources available for staffing to assist with homeless individuals and re-housing.  
o Next step: Budget and deliverables for the position



• Saturday statewide Clean Up Day was a great success
o 90+ volunteers showed up

oGovernor’s team added soil and re-seeded Dente Park and Nativi Playground

oCrews collected tires and the last remaining debris piles

o 16 loads of mud were removed

• City volunteer hub is no longer active on weekdays.  Stay tuned for weekend 
volunteer hub information and opportunities to help.  

Thank you to everyone who has helped during the recovery! 



WHEN:Wednesday, September 13, 2023

TIME: 5:30PM to 9:00PM

LOCATION: Barre Opera House

• Moderated by Vermont Council on Rural Development

• Open discussion and break-out groups
oHousing, Recovery Agencies (FEMA, State of Vermont), Volunteer/Assistance Efforts, 

Individual & Youth Wellness, Natural Environment & Climate, Long-Term Resilience



• Staff will be preparing an analysis of expected budget impacts to present to 
Council in September.

• Concerns with loss of revenue and long-term cash flow if FEMA funding is not 
received in a reasonable time period.

• Expect difficult mid-year adjustments and a challenging FY25 budget 
development process
o See-Click-Fix contract has been terminated, ~$5,500 savings



• FEMA Disaster Recovery Center remains staged in the Auditorium basement
• Seven days a week, 8AM to 7PM

• Parking meter enforcement will resume on Tuesday, September 5.  

• Rehabilitation of the old Police Department continues – when completed, the 
space will become a one-stop resource center for flood recovery.  Anticipated 
launch is by mid-September.  



http://www.barrecity.org/

